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US 101/Morse Creek Vicinity - Safety Improvements
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2018

Q3 2019

Q1 2018

Q3 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2020 Q2 2020 On Schedule

Contract Advertisement

Operationally Complete

Q3 2020

Q3 2021

Q3 2020

Q3 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

310101E

Olympic 

US 101

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

J. Wynands

24

Project Information

Project Description

Through a statewide analysis, two locations within the project limits have been identified as 
Collision Analysis Locations (CAL).  By providing a raised center median and targeted speed 
reduction, this project has the potential to reduce the number of opposite direction type 
collisions.        

Contractor: 009595 - ACTIVE CONSTRUCTION, INC. - $1,838,674.84 - 10/27/2020
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